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1
Property ‐ Buildings 000736 Frankton Beach Jetty Consent required regarding new water taxi jetties ‐ ongoing community consultation 

125,323               56,208               69,115             10,170                       ‐                     69,115             69,115              

2 000231 AMP Improvements ‐ Property 58,262                 6,921                 51,341             17,370                       ‐                     51,341             51,341              

3 000467 AMP Improvements ‐ Buildings 25,000                 1,600                 23,400             8,400                         ‐                     23,400             23,400              

4 000298 Wanaka Works Depot Seismic strengthening works completed and subsequent fitout underway 50,000                 33,939               16,061             5,367                         ‐                     16,061             16,061              

5
000520 QEC Resilience Project ‐ Stage 1 Ongoing resilience works (back up for potable water supply, sewerage disposal and 

emergency supplies) due to be completed December 19 271,970               21,428               250,542          200                            ‐                     250,542          250,542            

6 000607 Event Signage Initial designs for Lake Hayes sign location under dispute by NZTA 40,000                 4,256                 35,744             967                            ‐                     35,744             35,744              

7 000730 Luggate Hall Replacement Ongoing works for design and construction of replacement hall 523,230               64,851               458,379          1,805                         ‐                     458,379          458,379            

8 000855 Ruby Island Jetty Funds required for sandblasting and repainting  10,000                 ‐                     10,000             ‐                             ‐                     10,000             10,000              

9 000856 Kingston Historic Jetty Required for strengthening and safety improvements due for completion March 20 150,000               24,013               125,987          21,988                       ‐                     125,987          125,987            

10
000859 Glenorchy Main Town Pier Condition assessment noted major defects. Funds required for strengthening and safety 

improvements ahead of major refurbishment 21/22. 230,000               1,878                 228,122          17,722                       ‐                     228,122          228,122            

11 000890 Bobs Cove Jetty Required for strengthening works underway 10,000                 4,263                 5,737               3,738                         ‐                     5,737               5,737                

12 000109 Hawea Flat Hall extension Currently under consultation with community to decide design 160,000               ‐                     160,000          ‐                             ‐                     160,000          160,000            

13
000290 46 Connor St Wanaka Works committed for asbestos inspection,  H&S and weather tightness works to be 

completed September 15,000                 ‐                     15,000             15,000                       ‐                     15,000             15,000              

14
000291 48 Connor St Wanaka Works committed for asbestos inspection,  H&S and bathroom/kitchen works to be 

completed Sept 18,000                 ‐                     18,000             18,000                       ‐                     18,000             18,000              

15 000292 198 Warren St Wanaka Works committed for H&S and bathroom works to be completed September 15,000                 405                     14,595             14,000                       ‐                     14,595             14,595              

16 000453 Gorge Road Car Pound Upgrade Ongoing discussions being undertaken regarding location 25,000                 ‐                     25,000             ‐                             ‐                     25,000             25,000              

17 000773 Old High School Block B ‐ Renewals Commitment for heat pumps to be installed July 19 15,000                 ‐                     15,000             15,000                       ‐                     15,000             15,000              

18
000921 Queenstown Bay Lake Wall Structural survey showed evidence of cracks/fractures. Strengthening investigations 

underway. 50,000                 753                     49,247             14,748                       ‐                     49,247             49,247              

19
000958 Qtn Old St John Building Fire Reinstate Budget increased in May reforecast to allow for consenting and design for change of use 

for Laundry 96,984                 73,584               23,400             ‐                             ‐                     23,400             23,400              

20 000221 Civic Building (Gorge Road Office) Required for security upgrades (currently being consented) and shower upgrades 452,123               225,486             226,637          6,057                         ‐                     226,637          226,637            

21 000732 Church Street Office Extension Remaining budget required for final office and meeting room fitout works agreed 119,000               83,009               35,991             13,282                       ‐                     35,991             35,991              

22 000489 Arrowtown Property Lighting One more light to install, will be completed December 19 55,116                 40,075               15,041             ‐                             ‐                     15,041             15,041              

23 000898 Queenstown Gardens Depot Required for lining and insulation of dry room. Works scheduled July 2019 20,000                 ‐                     20,000             19,317                       ‐                     20,000             20,000              

24 000959 Bradley Building New Office Premises Final commitments to be closed out end July 19 378,250               282,054             96,196             8,424                         ‐                     96,196             96,196              

25 000963 Luggate Hall Prefab New Project in April reforecast. Required for design and construction 19/20. 402,000               127,648             274,352          447,311                     ‐                     274,352          274,352            

26 000964 Wanaka Rec Centre Prefab New Project in April reforecast. Required for design and construction 19/20. 351,600               106,809             244,791          57,641                       ‐                     244,791          244,791            

27 Property ‐ Campgrounds 000155 Arrowtown Campground ‐ Minor Capex Budget allocated in May reforecast for resealing access works committed 36,000                 ‐                     36,000             ‐                             ‐                     36,000             36,000              

28 Property ‐ Land 001004 516 Ladies Mile Highway Development New budget added in May 19 reforecast following acquisition in progress 200,000               3,257                 196,743          34,243                       ‐                     196,743          196,743            

29 000565 Wanaka Land Reserve Previously approved carry forward provision for land purchase ‐                        ‐                     ‐                   ‐                             2,000,000        ‐                   2,000,000        

30 Property ‐ Project Manawa 000493 Project Connect New Office Accommodation 500,000               314,444             185,556          14,920                       ‐                     185,556          185,556            

31 000814 Civic Heart 500,000               218,073             281,927          155,324                     ‐                     281,927          281,927            

Property Total 4,902,858           1,694,952         3,207,906      920,993                     2,000,000        3,207,906      5,207,906        

32

HIF 000846 Ladies Mile HIF Roading new scheme

500,000               336,114             163,886          112,212                     ‐                     163,886          163,886            

33 000771 Ladies Mile HIF Wastewater new scheme 170,000               73,682               96,318             7,560                         ‐                     96,318             96,318              

34 000786 Ladies Mile HIF Stormwater new scheme 170,000               74,611               95,389             7,560                         ‐                     95,389             95,389              

35 000817 Ladies Mile HIF Water Supply new scheme ‐                        156,590‐            156,590          37,181                       360,000           ‐                   360,000            

35 000862 Quail Rise HIF WW servicing Awaiting final invoice to be received from NZTA 1,439,242           1,226,785         212,457          299,914                     ‐                     212,457          212,457            

36 000910 HIF Quail Rise to Hawthorne Drive Stage In design phase 443,970               142,569             301,401          18,227                       ‐                     301,401          301,401            

37 000858 Kingston HIF Stormwater new scheme 220,000               101,518             118,482          73,704                       ‐                     118,482          118,482            

38 000930 Kingston HIF Water Supply new scheme 470,000               253,256             216,744          10,540                       ‐                     216,744          216,744            

39 000909 Kingston HIF Wastewater new scheme 320,000               351,828             31,828‐            ‐                             500,000           31,828‐            468,172            

HIF Total 3,733,212           2,403,772         1,329,440      566,897                     860,000           1,172,850      2,032,850        

40 Lakeview 000286 Lakeview Development ‐ Other Inf 350,000               226,687             123,313          3,187                         ‐                     123,313          123,313            

41 000285 Lakeview Development ‐ Transportation 50,000                 22,924               27,076             10,576                       ‐                     27,076             27,076              

42 000794 Lakeview Development Road & Public Realm 50,000                 13,015               36,985             ‐                             ‐                     36,985             36,985              

43 000893 Lakeview Development ‐ Market Square 50,000                 ‐                     50,000             ‐                             ‐                     50,000            50,000              

44 000384 Lakeview Development WW servicing 200,875               17,201               183,674          ‐                             ‐                     183,674          183,674            

45 000385 Lakeview Development WS servicing 100,000               9,924                 90,076             ‐                             ‐                     90,076             90,076              

46 000283 Lakeview Storm Water upgrade 310,000               51,472               258,528          234,498                     ‐                     258,528          258,528            

Lakeview Total 1,110,875           341,223             769,653          248,261                     ‐                     769,653          769,653            

47

Solid Waste 000454 Recycle centre plant upgrade Carry forward to complete design and construction in 19/20 following new waste 

contracts establishment in July 19 150,000               125,203             24,797             249,797                     ‐                     24,797             24,797              

48 000735 Transfer Station Upgrades ‐ Wanaka Works underway following new waste contracts establishment in July 19 132,622               11,543               121,079          10,857                       ‐                     121,079          121,079            

Business case work continuing. Dependent on developer, NZTA and community 

agreements.

Required for buildings condition assessment project, currently in Request for Proposal 

phase to provide a detailed list of prioritised projects going forward.

Still in design phase. Dependent on developer and lease agreements.

Developer agreement now signed and design ongoing

Project Manawa joint venture agreement in process with Ngai Tahu
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49

000745 Gas Capture Facility Previously approved carry forward. Construction delay due to ongoing design issues and 

contract negotiations for delivery model. ‐                        0                         0‐                       ‐                             400,000           0‐                       400,000            

50 000845 Transfer Station Upgrades ‐ Wakatipu Works underway following new waste contracts establishment in July 19 500,000               218,368             281,632          110,943                     ‐                     281,632          281,632            

51

000782 Solid Waste Asset/Activity Man. Imps AMP underway with Harrison Grierson which will deliver AM maturity in solid waste 

activities following implementation of new waste contract July 19 51,449                 371                     51,078             22,878                       ‐                     51,078             51,078              

52

000558 Vermi‐composting Trial Required for upscale of trial and consent extension or remediation of site.  Dependant on 

final report and lab analysis.  Report anticipated to be received August 19.  Investigation 

of digester also a possibility. 74,877                 1,670                 73,207             ‐                             ‐                     73,207             73,207              

53

000582 Waste Diversion Project Required for further development of organics strategy and construction waste diversion 

initiatives 148,880               76,635               72,245             3,320                         ‐                     72,245             72,245              

54

000872 Waste Minimisation Implementation Required for project commitments in WMMP ‐ community outreach programmes and 

contestable fund commitments 160,000               90,087               69,913             50,426                       ‐                     69,913             69,913              

Solid Waste Total 1,217,828           523,878             693,950          448,220                     400,000           693,950          1,093,950        

55 Transport ‐ Renewals 000053 Wakatipu sealed rd resurfacing 951,720               771,802             179,918          4,351                         ‐                     179,918          179,918            

56 000054 Wanaka sealed rd resurfacing 634,480               586,140             48,340             22,718                       ‐                     48,340            48,340              

57

000352 Crown Range SPR ‐ sealed road resurfacing Asphalt works switched to chipseal ‐ still to be confirmed whether this treatment was 

successful ‐ funds need to be carried forward incise asphalt works required next year 

(90% NZTA Subsidy). 366,384               132,408             233,976          1,598                         250,000           233,976          483,976            

58 000061 Wanaka Sealed Road pavement rehab 25,000                 11,756               13,244             4,008                         284,000           13,244             297,244            

59 000063 Wakatipu Sealed Road pavement rehab 124,500               9,304                 115,196          3,522                         339,000           115,196          454,196            

60 000780 GLENORCHY SPR Sealed road pavement rehab ‐                        4,552                 4,552‐               1,368                         200,000           4,552‐               195,448            

61

000885 CROWN RANGE ROAD ‐ Sealed road pavement Previously approved carry forward as ultrathin site did not go ahead, budget moved to 

consolidate with 19/20 programme. ‐                        2,174                 2,174‐               620                            300,000           2,174‐               297,826            

62

Transport ‐ Other 000058 Wakatipu ‐ Minor Improvements 51% NZTA Subsidised works. Extensive list of Safety Improvement works held. Constraint 

to 18/19 was Downer capacity and risk aversion to budget overspend.  787,000               722,862             64,138             32,097                       ‐                     64,138             64,138              

63

000060 Wanaka ‐ Minor Improvements 51% NZTA Subsidised works. $1m reallocated in May 19 reforecast for Anderson Road 

cycleway and underpass 2,092,000           1,211,855         880,145          78,635                       ‐                     880,145          880,145            

64

000076 Wakatipu ‐ Unsub Minor Improvements Remaining budget to cover commitments and will enable us to respond to any non 

subsidised requests in 19/20 as there is no further budget in 19/20. 235,000               190,668             44,332             9,055                         ‐                     44,332             44,332              

65

000217 Crown Range SPR ‐ Minor Improvements 90% NZTA Subsidised works. Safety improvement assessments have been completed and 

implementing actions across 19/20 721,700               517,038             204,662          32,880                       ‐                     204,662          204,662            

66

000379 Resilience ‐ GY Road Land Stabilisation 100% NZTA Subsidised works. Awaiting invoice for works completed with balance 

required for Bennett's Bluff safety improvements. 377,564               ‐                     377,564          ‐                             ‐                     377,564          377,564            

67

000580 Ballantyne Road Reseal Detailed Business Case approved by NZTA 18/19. Carry forward balance to complete 

detailed design and construction 19/20.   317,868               113,029             204,839          2,353                         2,000,000        204,839          2,204,839        

68 000935 Public Transport Minor Infrastructure Ongoing works to implement public transport infrastructure 1,082,129           904,751             177,378          98,014                       ‐                     177,378          177,378            

69

000074 Glenorchy SPR Minor Improvements Bring forward overspend from 19/20 for guardrail & safety works ‐ previously approved 

carry forward for Bennetts Bluff 524,035               799,980             275,945‐          99,218                       1,300,000        275,945‐          1,024,055        

70 000591 LED street light replacements Wanaka 1,058,531           749,198             309,333          11,977                       ‐                     309,333          309,333            

71 000600 LED street light replacements Wakatipu 1,006,457           715,703             290,754          10,486                       ‐                     290,754          290,754            

72 001005 New Footpath Arthurs Point New project in May reforecast for footpath connection to Edith Cavell Bridge 350,000               7,252                 342,748          ‐                             ‐                     342,748          342,748            

73

000589 CCTV Network Upgrades & Expansion Technology required for increasing infringement and traffic counting.  Programme 

updating older infrastructure currently underway, along with future proofing bandwidth 

on an expanding network. 152,500               98,732               53,768             3,500                         ‐                     53,768             53,768              

74

000529 Town Centre Arterials Pre‐implementation business case work continuing. Project still subject to NZTA approval 

but has been indicated as likely to be approved. 282,559               149,741             132,818          8,385                         500,000           132,818          632,818            

75 000739 Wanaka Town Centre Masterplan Master planning design works underway 1,154,965           829,237             325,728          112,893                     ‐                     325,728          325,728            

76 000747 Frankton Flats Masterplan Master planning design works underway 909,965               592,038             317,927          141,780                     ‐                     317,927          317,927            

77 000788 Queenstown Parking Improvements Design of Boundary St carpark along with alternative parking options underway.  950,000               589,889             360,111          934,310                     550,000           360,111          910,111            

78 000850 Queenstown Town Centre Pedestrianisation Contract for design underway. Progress dependent on NZTA funding approval. 2,500,000           1,128,356         1,371,644       664,412                     ‐                     1,371,644       1,371,644        

79

000852 Park and Ride Transport Services Previously approved carry forward ‐ subject to NZTA Rapid Transit Interventions approval 

to proceed ‐                        ‐                     ‐                   ‐                             300,000           ‐                   300,000            

80 000853 Water taxi service/ferry network Remaining budget required for Jetty shelters 3,219,000           3,168,172         50,828             ‐                             ‐                     50,828             50,828              

81

000868 Wakatipu Active Travel Network Ongoing business cases developing preferred network to be considered in line with the 

Frankton Master Plan 1,286,470           727,830             558,640          190,539                     ‐                     558,640          558,640            

82

000914 Travel Management Queenstown $1.9m budget previously deferred to 20/21. Dependent on approval by NZTA. Carry 

forward balance for investigation works. 30,500                 302                     30,198             8,430                         ‐                     30,198             30,198              

Transport Total 21,140,327         14,734,767      6,405,560      2,477,149                 6,023,000        6,405,560      12,428,560     

83 Storm Water 000728 N East Frankton Stormwater conveyance Under construction ‐ due to be complete Sept 19 6,769,758           4,856,534         1,913,224       2,672,152                 500,000           1,913,224       2,413,224        

84

000785 Stormwater ‐ Master plan update Wanaka Required for a sampling programme to monitor Stormwater quality to feed into master 

planning modelling. 55,181                 440                     54,741             ‐                             ‐                     54,741             54,741              

Downer unable to resurface everything during sealing season ‐ will be incorporated into 

19/20 reseals. NZTA budget has been deferred to subsidise.

Previously approved carry forward pending outcome of investigation of programme.  

Investigation has highlighted specific areas to be addressed ‐ a re‐prioritisation is needed 

due to significant early failures of priority routes.

LED installation complete. Balance of funds required for wiring/earthing works still to be 

undertaken.
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85 000226 Stormwater ‐ AM Improvements 316,924               192,321             124,603          118,688                     ‐                     124,603          124,603            

86 000792 Bullock Creek Investigations 30,000                 ‐                     30,000             25,521                       ‐                     30,000             30,000              

87 000902 Investigations Horn Creek 30,000                 ‐                     30,000             20,000                       ‐                     30,000             30,000              

88 000791 Belfast Rd new SW pipeline 58,000                 3,580                 54,420             ‐                             ‐                     54,420             54,420              

89 000371 Three Parks catchment new SW outlet 214,047               5,104                 208,943          ‐                             ‐                     208,943          208,943            

90 000847 Aubrey Rd Rec Reserve SW detention pond 30,000                 2,656                 27,344             ‐                             ‐                     27,344             27,344              

91 000878 Magnolia Place duplicate SW pipeline 78,699                 3,417                 75,282             ‐                             ‐                     75,282             75,282              

92 000899 Bremner Park Rd ‐ Lake new SW outlet 60,999                 3,070                 57,929             ‐                             ‐                     57,929             57,929              

93 000907 Kawarau Place duplicate SW pipeline 100,664               17,261               83,403             ‐                             ‐                     83,403             83,403              

94 000922 Queenstown SW upgrades existing pipes 78,352                 3,512                 74,840             ‐                             ‐                     74,840             74,840              

95 000945 Anderson Heights new SW pipeline 90,000                 15,123               74,877             ‐                             ‐                     74,877             74,877              

96 000946 Belfast Terrace new SW pipeline 180,000               28,724               151,276          ‐                             ‐                     151,276          151,276            

97 000947 Windsor Place ‐ Edinburgh Dr new SW pipe 20,000                 3,771                 16,229             2,429                         ‐                     16,229             16,229              

98 000948 Wiley Rd ‐ Beacon Pt new SW outlet 90,000                 21,390               68,610             ‐                             ‐                     68,610             68,610              

99 000949 Mt Aspiring College SW drainage upgrade 180,000               40,322               139,678          ‐                             ‐                     139,678          139,678            

100 000950 Bills Way SW pipeline replacement 80,000                 17,760               62,240             ‐                             ‐                     62,240             62,240              

Storm Water Total 8,462,624           5,214,986         3,247,638      2,838,789                 500,000           3,247,638      3,747,638        

101 Waste Water 000871 Project Shotover FOG Treatment facility Working through business case. Carry forward balance for design 19/20. 60,000                 17,651               42,349             ‐                             ‐                     42,349             42,349              

102 000892 Project Shotover WWTP upgrade Still in design phase 300,000               256,421             43,579             52,365                       ‐                     43,579             43,579              

103 000464 Project Shotover new WW Disposal Field Balance required for final planting in spring 19/20 1,986,416           1,968,227         18,189             4,547                         ‐                     18,189             18,189              

104 000822 Events Centre WWPS decommission In design phase, construction planned 19/20 60,000                 220                     59,780             ‐                             ‐                     59,780             59,780              

105 000588 Trade Waste ‐ Customer Management System Balance required for ongoing review of trade waste bylaw 159,538               86,739               72,799             80                              ‐                     72,799             72,799              

106 000561 Marine Parade WWPS upgrades Project committed for receiving manhold to be constructed 19/20 150,602               5,549                 145,053          87,576                       ‐                     145,053          145,053            

107 000781 Willow Place WWPS Rising Main upgrade Construction start date scheduled for September 19 1,115,447           198,367             917,080          109,547                     350,000           917,080          1,267,080        

108 000863 Kawarau Bridge Remarks Pk WW Rising Main Construction due to be completed August 19 1,980,580           1,767,584         212,996          7,365                         ‐                     212,996          212,996            

109 000164 Cardrona new Wastewater Scheme Design completed 18/19, with construction due to be completed 20/21. 656,180               299,592             356,588          130,403                     ‐                     356,588          356,588            

110 000023 Luggate Reticulation ‐ extension Initial budget for BBC.  Scheduled for delivery 20/22. 45,000                 4,918                 40,083             ‐                             ‐                     40,083             40,083              

111 000883 Luggate new WWPS & Cxn to Project Pure Construction due to be completed August 19 3,003,082           2,193,665         809,417          579,511                     ‐                     809,417          809,417            

112 000324 Gordon Road Pump Station upgrade Initial budget for BBC and design.  Scheduled for delivery 19/20. 175,000               770                     174,230          ‐                             ‐                     174,230          174,230            

113

000896 Cardrona Scheme Design Design and construction plan for 19/20 subject to Catchment Management Plan, due to 

Council beginning September 10,000                 ‐                     10,000             ‐                             ‐                     10,000             10,000              

114 000925 Ballantyne Road South WWPS upgrades Previously approved carry forward to align with Ballantyne Road construction ‐                        ‐                     ‐                   ‐                             70,000               ‐                   70,000              

115 000625 Project Pure WWTP upgrade Detailed design underway, construction planned 20/22 526,000               174,320             351,680          15,086                       ‐                     351,680          351,680            

116 000944 North Wanaka new WW conveyance scheme Design underway. Construction planned 20/23. 300,000               138,176             161,824          360,489                     ‐                     161,824          161,824            

117

000229 Wastewater ‐ AM Improvements Tender  for flow survey to improve performance understanding now closed ‐ to be 

completed end of 19/20 year.  Contract for project flow and rain gauge services to be 

awarded end July 19.  462,458               235,161             227,297          53,644                       ‐                     227,297          227,297            

118

000740 Network Consents Programme Required to take consent application through hearings stage. Submissions received 

indicate significant resource will be required. 583,000               492,282             90,718             65,742                       ‐                     90,718             90,718              

119 000560 Wastewater Treatment Screenings Facility Balance carried forward to complete construction end September 19 598,721               357,200             241,521          184,521                     ‐                     241,521          241,521            

120

000784 Drainage Water Minor Capex Business case looking at alternative heating energy source for QEC underway with 

completion date planned for end of August 19 31,354                 17,671               13,683             2,371                         ‐                     13,683             13,683              

121 000366 Recreation Ground new WW Pump Station Design underway. Carry forward balance for construction 19/20 600,000               104,943             495,057          373,611                     300,000           495,057          795,057           

122

000901 Queenstown WW Scheme Design Design and construction plan for 19/20 subject to Catchment Management Plan, due to 

Council beginning September 45,000                 ‐                     45,000             45,000                       ‐                     45,000             45,000              

123

000359 Remarkables Park WW network and PS upgrade Previously approved carry forward due to issues with final location of the pump station ‐ 

working with developer to agree where this will be located 941                       ‐                     941                  ‐                             393,000           941                  393,941            

Waste Water Total 12,849,319         8,319,455         4,529,864      2,071,858                 1,113,000        4,529,864      5,642,864        

124 Water Supply 000905 Luggate New WTP,PS & pipeline to airport Review of bore site location and project design brief underway 1,200,000           993,427             206,573          403,145                     ‐                     206,573          206,573            

125 000369 Capell Ave Hawea Watermain extension Tender to award construction currently out to market. To be completed 19/20 563,701               35,697               528,004          1,190                         ‐                     528,004          528,004            

126 000815 Hawea WS network & PS upgrades Hawea Bore Upgrades due to be completed August 19.   136,000               ‐                     136,000          130,484                     ‐                     136,000          136,000            

127 000941 Wanaka Water Trunk Main stage 1 Design ongoing. Construction planned 20/22. 300,000               199,208             100,792          526,283                     390,000           100,792          490,792            

128

000330 Cardrona new Water Supply Scheme Remaining 18/19 budget for investigations only. Carry forward for design 19/20. 

Construction planned 24/25. 68,981                 110                     68,871             ‐                             300,000           68,871             368,871            

129

000884 Water Supply Master Plan Update Cardrona Design and construction plan for 19/20 subject to Catchment Management Plan, due to 

Council beginning September 10,000                 ‐                     10,000             ‐                             ‐                     10,000             10,000              

130 000518 Beacon Point new Reservoir Design ongoing. Construction planned 19/21. 250,000               245,710             4,290               336,947                     700,000           4,290               704,290            

131 000280 Shotover Country WS new WTP Previously approved carry forward 190,000               187,971             2,029               17,424                       600,000           2,029               602,029            

132 000279 Shotover Country WS new Bore PS Currently out to tender ‐ construction to occur 19/20 247,414               5,335                 242,079          8,791                         ‐                     242,079          242,079            

133 000888 Arrowtown new WPS & bores Bores currently under construction. Due for completion Feb 2020 1,010,000           733,707             276,293          1,810,021                 938,000           276,293          1,214,293        

134 000939 Arrowtown new Reservoir Design ongoing. Construction planned 19/21. 370,000               191,349             178,651          332,153                     ‐                     178,651          178,651            

135 000345 Arthurs Point WTP minor upgrades Arthurs Point Bore upgrade underway and due to be completed end of August 19   145,000               110,313             34,687             35,006                       ‐                     34,687             34,687              

Design and construction plan for 19/20 subject to Catchment Management Plan, due to 

Council beginning September

Required for SW modelling and catchment management plan
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136 000553 Frankton WS Ring Main (Robertson St) 1,871,661           1,544,820         326,841          247,889                     ‐                     326,841          326,841            

137 000756 Frankton WS Ring Main (BP to K Bridge) 391,290               20,625               370,665          35,625                       ‐                     370,665          370,665            

138 000777 Quail Rise Reservoir Rising Main 175,000               148,948             26,052             19,058                       325,000           26,052             351,052            

139 000778 Quail Rise Reservoir Falling Main 390,000               145,528             244,472          6,474                         ‐                     244,472          244,472            

140 000936 Quail Rise new Reservoir 450,000               224,780             225,220          293,296                     ‐                     225,220          225,220            

141 000937 Hanley's Farm PS & Rising/Falling mains 170,000               39,780               130,220          ‐                             ‐                     130,220          130,220            

142 000887 Hanley's Farm new Reservoir 200,000               106,096             93,904             ‐                             300,000           93,904             393,904            

143 000875 Two Mile new Water Treatment Plant Previously approved carry forward 200,000               214,590             ‐                   8,895                         300,000           ‐                   300,000            

144 000361 Glenorchy Reservoir upgrade Construction start date delayed to August 2019 470,000               85,756               384,244          145,074                     ‐                     384,244          384,244            

145

000004 Queenstown CBD Pressure Release Valves Previously approved carry forward as awaiting modelling outcomes ‐ requirement to build 

water supply infrastructure due to street scaping 150,000               76,622               73,378             11,102                       350,000            73,378             423,378            

146 000228 Water Supply ‐ AM Improvements Required for field testing and modelling updates across district.   409,417               342,548             66,869             98,714                       ‐                     66,869             66,869              

147 000775 Water Supply Master plan update Queenstown Minor budgets required for ongoing updates for master planning works 20,000                 570                     19,430             ‐                             ‐                     19,430             19,430              

148 000606 SCADA System Replacement District wide telemetry review underway. Balance of budget committed. 40,600                 10,308               30,292             30,692                       ‐                     30,292             30,292              

149 000790 Ladies Mile Reservoir & WS trunk mains Design work ongoing. Construction planned 20/23. 300,000               266,601             33,399             275,073                     350,000           33,399             383,399            

150 000942 Kelvin Peninsula new Reservoir Design work ongoing. Construction planned 19/21. 200,000               80,574               119,426          52,423                       ‐                     119,426          119,426            

Water Supply Total 9,929,064           6,010,973         3,932,681      4,825,758                 4,553,000        3,932,681      8,485,681        

151

3 Waters Renewals ‐ 

Stormwater

000046 Stormwater Renewals Wakatipu Project underway and due for completion end August.  Carry forward to cover Stafford St 

Soak Pit design and construction.  233,282               140,572             92,710             84,000                       ‐                     92,710             92,710              

152

3 Waters Renewals ‐ 

Wastewater

000024 Wastewater Renewals Queenstown Project underway and due for completion end August.  Carry forward to cover Frankton B 

Spare Pump and Turner Street renewal. 773,638               503,696             269,942          383,200                     ‐                     269,942          269,942            

153

000025 Wastewater Renewals Wanaka Project underway and due for completion end August.  Carry forward to cover Lakeside 

generator. 503,101               296,163            206,938          212,687                     ‐                     206,938          206,938            

154

000027 Wastewater Renewals Hawea Project underway and due for completion end August. Carry forward to cover Hawea 

WWTP irrigation.   40,993                 24,204               16,789             16,644                       ‐                     16,789             16,789              

155

000028 Wastewater Renewals Lake Hayes Project underway and due for completion end August.  Carry forward to cover PS7 Access 

track easement and construction.  127,858               23,657               104,201          117,134                     ‐                     104,201          104,201            

156

3 Waters Renewals ‐ Water 

Supply

000006 Water Supply Renewals Queenstown Projects underway and due for completion. Carry forward required to cover spare pump 

Two Mile intake, Lomon Cres booster PS works, Pine Lane seal reinstatement, and 

Whitbourne Place lateral replacement.   1,120,197           1,069,423         50,774             83,872                       ‐                     50,774             50,774              

3 Waters Renewals Total 2,799,069           2,057,715         741,354          897,536                     ‐                     741,354          741,354            

157

Parks and Reserves 000248 Lower Shotover Cemetery  ‐ new beams Budget to be CF for new rose garden beams, plinth at entrance, touchstone base and 

natural burial area. To be completed 2019/20 212,959               182,050             30,909             5,612                         ‐                     30,909             30,909              

158

000337 Estate of Joan Mary Anderson Most of the work has been completed at Dr Anderson park ‐ remaining budget for path to 

be laid as per agreed quote in April.  104,482               97,520               6,962               7,793                         ‐                     6,962               6,962                

159

000428 Queenstown Gardens Development Plan Project out for design tender at present, remaining budget required for design and 

implementation next year for paths, retaining walls, drainage and planting. 550,000               61,091               488,909          29,559                       ‐                     488,909          488,909            

160 000809 QEC sports field floodlights replacement Defer until 19/20 until the masterplan is completed/ confirmed ‐                        ‐                     ‐                   ‐                             150,000           ‐                   150,000            

161 000894 Wanaka Lakefront Development Plan Project spans over multiple years. Stage 2 on hold. Progressing with Stage 3 19/20. 1,162,513           1,144,603         17,910             132,463                     2,050,000        17,910             2,067,910        

162 000915 Wanaka Tracks Development $50k grant agreed to Upper Clutha Tracks Trust 19/20 for Dublin Bay Track. 25,000                 25,000               ‐                   ‐                             50,000               ‐                   50,000              

163

000919 Frankton Beach upgrade Project spans over multiple years. Implementation/construction in 19/20. Community 

based project.  20,000                 11,728               8,272               6,424                         ‐                     8,272               8,272                

164

000924 Lake Hayes North upgrade Testing completed in June, potential bank stabilisation to be done 19/20. Delay because 

LINZ found land road is on isn't QLDC owned. 30,000                 6,406                 23,594             5,159                         ‐                     23,594             23,594              

165

000933 Responsible Camping Strategy Remaining budget to be combined with additional funding for 2 new fixed term Council 

roles for one year to implement the responsible camping strategy.  225,000               144,861             80,139             ‐                             ‐                     80,139             80,139              

166

000928 Tennis Court renewals ‐ Wakatipu Carry forward and combine with 19/20 budget. Tennis court to be resurfaced at Kingston 

bundled with TIF toilet project.  120,000               1,725                 118,275          ‐                             ‐                     118,275          118,275            

167 000917 Arrowtown Skate Park renewal 200,000               41,000               159,000          21,348                       ‐                     159,000          159,000            

168 000960 Wanaka Skate Park Stage 1 ‐ upgrade 200,750               14,678               186,073          21,448                       ‐                     186,073          186,073            

169 000429 Parks & Reserves Roading Minor Imp WAK ‐                        ‐                     ‐                   ‐                             30,000               ‐                   30,000              

170 000430 Parks & Reserves Roading Minor Imp WAN ‐                        ‐                     ‐                   ‐                             30,000               ‐                   30,000              

171 000926 McBride Park car parking 100,000               13,810               86,190             14,341                       ‐                     86,190             86,190              

172 000961 Access upgrades to Lake Hayes Pavilion 74,000                 27,685               46,315             12,798                       84,000               46,315             130,315            

173 000422 Tracks and Trails Renewals ‐ Wakatipu 144,000               89,294               54,706             162,165                     ‐                     54,706             54,706              

174 000423 Tracks and Trails  Renewals ‐ Wanaka 100,000               15,177               84,823             150,614                     ‐                     84,823             84,823              

Parks and Reserves Total 3,268,704           1,876,629         1,392,075      569,722                     2,394,000        1,392,075      3,786,075        

175
Venues and Facilities 000093 Alpine Aqualand ‐ plant & equipment

152,440               74,996               77,444             81,340                       ‐                     77,444             77,444              

176

000377 Queenstown Events Centre ‐ Renewals Cond

233,016               97,438               135,578          55,742                       ‐                     135,578          135,578            

177 000827 Extension of Alpine Health and Fitness 69,000                 ‐                     69,000             60,485                       ‐                     69,000             69,000              

Delay in getting contractor as The Roading Company was purchased by Downer Ltd. 

Contract has been agreed and work commenced in May 19. 

Opus currently working on scope of services to go to tender for design & construction. 

Due July 19 then RCP to take to market to skate park specialists.

Projects bundled together. Construction to be completed by Spring. 

Contractors unavailable for small $ value projects ‐ defer to 19/20 to be bundled with 

other small jobs

Construction due to be completed August 19

Awaiting developer agreement. Design underway. Construction planned 21/22.

In design phase, construction planned 19/21

Budgets deferred and re‐prioritised due to timing of the May 19 close down period which 

has moved to September to December 2019 to enable the replacement of roof tiles and
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Line 

Ref

Programme Project Code Project Description Carry forward comment

Budget 

2018‐19

Actuals

2018‐19 Var to Budget Commitments

C Fwds 18‐19

Previously 

approved

Carry 

Forward 

June 19

Total Carry 

Forward 18/19

178

000829 Two new courts added to current stadium QEC

70,000                 130                     69,870             37,928                       850,000           69,870             919,870            

179

000836 Alpine Aqualand building renewals (HJ)

504,709               290,360             214,349          49,517                       ‐                     214,349          214,349            

180 000879 Queenstown Event Centre facility mainten 151,200               4,961                 146,239          100,000                     ‐                     146,239          146,239            

181

000832 QEC security & emergency lighting QEC resilience works costings completed, Emergency lighting upgrade to be installed ‐ 

APL running the project 111,700               67,363               44,337             7,154                         ‐                     44,337             44,337              

182 000096 Alpine Health & Fitness ‐ Gym Equipment PO raised to install shade cloths in outdoor gym area 58,560                 46,295               12,265             7,600                         ‐                     12,265             12,265              

183 000808 Replace / resurface outdoor courts QEC Defer $60k budget to 19/20 until the masterplan developments are confirmed ‐                        ‐                     ‐                   ‐                             60,000               ‐                   60,000              

184

000374 AMP Improvements ‐ Community Facilities Asset plans for  all the Community Venues being delivered in November 2019. Buildings 

condition assessment project currently in Request for Proposal phase. 21,880                 ‐                     21,880             ‐                             ‐                     21,880             21,880              

185 000540 Lake Wanaka Centre ‐ Renewals Condition Budget is being used for motorisation of seating unit ‐ works just completed July 19.  113,361               70,377               42,984             ‐                             ‐                     42,984             42,984              

186

000796 LWC ‐ Painting Painting delayed due to motorised seating unit works requirement for health and safety

30,000                 ‐                     30,000             ‐                             ‐                     30,000             30,000              

187 000834 LWC ‐ Carpet Carpet is being installed in July due to contractor availability 58,000                 ‐                     58,000             56,200                       ‐                     58,000             58,000              

188

000810 WRC sports field floodlights PO Commitment to be delivered in summer once winter season finished (budget to be 

reallocated in 19/20 budget) 150,000               5,328                 144,672          225,000                     ‐                     144,672          144,672            

189
000835 New Wanaka Pool

50,000                 ‐                     50,000             ‐                             ‐                     50,000             50,000              

190 000918 Wanaka Pool Building & Storage Works 50,000                 ‐                     50,000             ‐                             ‐                     50,000             50,000              

191

000840 WRC Scoreboards Carry forward PO raised work in progress at 30 June 19. Note there is no other 19/20 

equipment budget for WRC. PO raised with Delta for Long Jump Pit 16,000                 8,640                 7,360               6,812                         ‐                     7,360               7,360                

192

000842 Wanaka Pool ‐ Scoreboards Carry forward as budget to be transferred to WRC Floodlights project to be completed in 

Summer 19 123,750               ‐                     123,750          ‐                             ‐                     123,750          123,750            

193

000844 Wanaka Pool Security Budget required for service access way development. Design completed and procurement 

of works underway 65,150                 17,698               47,452             8,908                         ‐                     47,452             47,452              

194 000776 Arrowtown Community Pool Refurbishment 100,000               40,309               59,691             104,010                     400,000           59,691             459,691            

195 000823 Arrowtown Pool ‐ Plant and equipment 20,000                 13,430               6,570               ‐                             ‐                     6,570               6,570                

196 000824 Arrowtown Pool ‐ Building 6,720                   ‐                     6,720               ‐                             ‐                     6,720               6,720                

197

000843 Arrowtown Hall ‐ Alarm panel Alarm panel installation to be completed 19/20. Delay due to timing of other works on 

site 10,000                 635                     9,365               ‐                             ‐                     9,365               9,365                

198 000889 Arrowtown Community Hall Carry forward for alarm panel isolation project underway 35,672                 7,719                 27,953             ‐                             ‐                     27,953             27,953              

199 000913 Artificial Turf Programme Business case completed.  Carry forward to 19/20 for procurement and design 150,000               17,861               132,139          825                            ‐                     132,139          132,139            

Venues and Facilities Total 2,351,158           763,539             1,587,619      801,521                     1,310,000        1,587,619      2,897,619        

200

Library 000886 Wakatipu Library Service CF remaining budget for planning and designing a new library in Frankton. This depends 

on the outcome of the Library strategy.  375,000               349,665             25,335             ‐                             ‐                     25,335             25,335              

Library Total 375,000               349,665             25,335             ‐                             ‐                     25,335             25,335              

201

Information Management 000145 ICT Projects Multiple projects (Unified coms, citrix, Wi‐Fi upgrade) programmed for 18/19.  Work has 

commenced (part paid for) but to be completed 19/20 522,625               264,948             257,677          187,486                     ‐                     257,677          257,677            

202

000288 Enterprise System Enterprise Asset Management (EAM) related implementation costs programmed and 

commenced in 18/19 but delivered 19/20 555,332               521,353             33,979             26,624                       ‐                     26,624             26,624              

Information Management 

Total 1,077,957           786,301             291,656          214,110                     ‐                     284,301          284,301            

Grand Total 73,217,995         45,077,852      28,154,734    16,880,814               19,153,000      27,990,789    47,143,789     

Total All Projects ‐                        ‐                     ‐                   ‐                            

Total Adjustment to 18/19 Capital Budgets 47,143,789     

Project underway and budget to be spent on heating option for Arrowtown due to Alpine 

Aqualand shutdown. Design works for long term option will continue.

has moved to September to December 2019 to enable the replacement of roof tiles and 

ventilation system. 

Carry forward as Wanaka pool closeout works still required to be completed. Dependent 

on contractor availability.
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